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Kristine Koch DEC 1 8 RECT
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115 OFFICE OF

seatts, WA 38101 ENVIRONMENTAL CLEANUP

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for November 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN NOVEMBER 2015
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

¢ A Portland Harbor executives meeting was held on November 13, 2015.

e On November 23, 2015, the LWG provided EPA a list of items the LWG would like to discuss
during the November 24, 2015, call regarding the LWG’s September 8, 2015, Feasibility Study
(FS) information requests.

e On November 24, 2015, a call was held with EPA to discuss the LWG September 8, 2015,
request for information needed to enable LWG review of EPA’s revised FS Sections 3 and 4.

Comments/Documents Provided by EPA

e On November 2, 2015, EPA informed the LWG that EPA has removed the preliminary
remediation goal (PRG) for hexachlorobenzene from the sediment PRGs for Remedial Action
Objective (RAO) 2.

e On November 3, 2015, EPA provided the LWG with information in response to the LWG’s
September 8, 2015, FS information request numbers 8, 11, 17, 18, 19, 20, 22, 28, 32, 38, and 39.

e On November 18, 2015, EPA met with the Contaminated Sediments Technical Advisory Group
(CSTAG) and Nation Remedy Review Board (NRRB) to discuss the Portland Harbor Superfund
Site.
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Lower WILLAMETTE GROUP

s On November 23, 2015, EPA notified the LWG that EPA considers the LWG September 8, 2015,
FS information request numbers 8, 11, 17, 18, 19, 20, 22, 28, 32, 38, and 39 to be resolved. EPA
provided information in response to FS information request numbers 1, 4, 5, 6,9, 13, 23, 25, 31,
and 33.

¢ On November 24, 2015, EPA provided information in response to the LWG September 8, 2015,
FS information request numbers 3, 5, and 14.

e OnNovember 25, 2015, EPA provided the LWG with confirmation that, as discussed during the
November 24, 2015, conference call, EPA intends to provide additional information on FS
information request numbers 3, 5, 6, 14, 19, 25, 27, 29, and 40.

e On November 25, 2015, EPA provided the LWG with information in response to the LWG
September 8, 2015, FS information request numbers 6, 25, and 27.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to finalize
the Remedial Investigation report and assist EPA as requested in the review and revision of EPA’s Draft
Final FS.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table inciudes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.
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If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

{ “'lu,' \ \i, l 1 '.- .7\ \" s
\\

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
ODEQ (email only)
NOAA (email only)
Confederated Tribes of Warm Springs (email only)
Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)
Grand Ronde (email only)
Nez Perce Tribe (email only)

Ridolfi (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal
Deliverable! Deadline? Status/Comments

EPA Comments
Target Date

None.

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final d
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Shoreline Seeps at Human Use
Beaches

received 6/10/2005

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Round 1

Compilation of Information for November | Submitted to EPA and DEQ

Sources Between RM 11 and 2007 | 11/21/2007. Need written response

11.6 East Bank of Portland from DEQ and EPA that upland

Harbor sources are under investigation
consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA comments

Pathway Assessment Sampling received 6/3/2005

and Analysis Plan

Round 2 Groundwater Pathway TBD | Outstanding issues to be addressed in

Assessment Sampling and GW Appendix to Draft RI Report.

Analysis Plan - Response to

EPA Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be addressed in

Pathway Assessment Sampling GW Appendix to Draft RI Report.

and Analysis Plan (including

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA comments
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline Seeps at needed | potentially complete exposure pathway

Human Use Beaches is discharge from Outfall 22B. The
existing data from Outfall 22B include
the upland COIs and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 3/27/2006; 4/28/2006

Pathway Assessment SAP EPA needs to provide final approval of

Attachment 2: Transition Zone this FSP. This revised FSP was

Water FSP prepared and submitted after the
associated field work was completed.

Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional

Pathway Assessment SAP approval of proposed changes to the

Attachment 3: Supplement to QAPP addendum received from EPA

QAPP Addendum 3 on 9/30/2005. EPA needs to provide
final approval of this QAPP, Approval
to conduct sampling was provided by
EPA on 9/30/2005.

Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to

FSP Addendum 1 provide final approval of this FSP,

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, Gasco, provided by EPA on 9/30/2005. This

and Arkema revised FSP was prepared and
submitted after the associated field
work was completed.

Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to

FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

AQI5-11
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments received
Risk Evaluation Approach 3/4/2005. On 6/10/2005, EPA directed
™ the LWG to submit the final PRE
approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive ERA TBD | Ina 1/11/2006 meeting with EPA, the
Approach TM LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments received 3/21/2005
™ 6/30/2006; a revised tech memo is not
required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Background for the Portland received 6/5/2006; revised tech memo
Harbor Superfund Site required.
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background for background for the Portland Harbor
the Portland Harbor Superfund Superfund Site will be provided in the
Site Draft RI Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination Upstream and
Upstream and Downstream of Downstream of the ISA will be
the ISA provided in the Draft RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005

Evaluation (PRE)

received 4/28/2006, a revised PRE is
not required
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Lower WILLAMETTE GROUP
Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Evaluating Trophic Trace and received 3/10/2006
the Arnot and Gobas Models
Jfor Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments | Jan-08
Treatability Studies 2007 | received 2/15/08. A revised deliverable

is not required, EPA comments

indicated that they should be addressed

in the FS.
Round 3B (FS) Side-scan Sonar September | Submitted 5/18/2009
Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the Feasibility 2009 | received 7/10/2009
Study Memorandum
Early Preliminary Remediation | Late March | Submitted 3/27/2009
Goals (PRGs) 2009
Benthic Toxicity AOPCs Check | September Submitted 9/07/2010
In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Mitigation Determination
Approach for Use in the FS
Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility Study Costing

Submitted 03/15/2011; EPA comments

Presentation

Approach Tools Memo received 4/27/2011

Draft Identification of "COCs" | _ Submitted 03/16/2011; EPA comments
and Contaminant Mobility received 4/27/2011

Evaluation Criteria For the

Draft FS Tools Memo

Dredging Water Quality i Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011

Alternatives Screening Submitted 04/06/2011

Materials

Draft FS Key Elements # Submitted Materials 06/06/2011

Presentation 06/21 and 06/22/2011
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
EPA Directed Draft Feasibility | 01/15/2012 | Submitted 01/16/2012 NA
Study (FS) Key Work Product
Derivation of Final Manganese Submitted 8/01/2014 9/1/2014
PRG to Replace the Suter and EPA comments received 10/23/2014
Tsao (1996) Tier Il Value in the Revised version submitted to EPA
Portland Harbor Feasibility 10/29/2014
Study Memo EPA comments received 11/04/2014
Revised version submitted to EPA
11/05/2014
Final memo submitted 11/12/2014
EPA approval received 7/07/2015
Draft Feasibility Study (FS) - | 03/20/2012 | Submitted 03/20/2012 6/29/2012
Electronic Version For Early EPA draft FS Section 1 received
EPA Team Review 07/08/14
EPA Draft Final FS Section 1 and
Appendix A received on 12/18/14
EPA draft FS Section 2 received
2/23/15
EPA revised draft FS Section 1 and 2
received 6/2/15
EPA revised draft FS Section 2 and
draft Section 3 received 7/29/15
EPA draft FS Section 4 received
8/18/2015
Draft Feasibility Study (FS) - | 03/30/2012 | Submitted 03/30/2012 6/29/2012
Formal Publically Accessible EPA initial comments received 12/18/2012.
Submittal EPA draft FS Section 1 received 07/08/14
EPA Draft Final FS Section 1 and
Appendix A received on 12/18/14 :
EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section 1 and 2
received 6/2/15
EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15
EPA draft FS Section 4 received 8/18/2015
General Field/Data/RI Reporting
Validated Analytical Results 90 days
following
completion
of each
sampling
activity
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA comments '
Characterization Summary and on Sections 1-9 and Appendices A, B,
Data Gaps Analysis Report C, D, F, and G received 1/15/08;
comments on Section 10 received
3/20/08; comments on Section 11
received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be
revised or approved by EPA; comments
will be addressed in the Draft RI
Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early | Submitted 9/2/2009 11/2/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments
received 09/27/2010.
Draft Baseline Human Health Late | Submitted 9/23/2009 11/23/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
: EPA comments received 07/16/2010.
Draft Remedial Investigation Late | Submitted 10/27/2009 12/27/2009
Report : October | EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments
2009 | received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments | 7/2/2011
received 06/22/2012.
EPA dispute decision received
12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on
12/21/2012.
EPA comments received on 01/11/2013
Human Health and Ecological July 2011 | Submitted 07/22/2011 9/22/2011

Risk Management
Recommendations
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Draft Final Remedial ~8/29/2011 | Submitted 08/29/2011; 10/2972011
Investigation Report EPA comments received on Section 1
and 2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013
EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5
6/11/14

' EPA comments received on Section 10

and 11 7/10/2014

EPA comments received on the

Executive

01/13/2015

EPA comments and direction to

produce draft final RI received 4/27/15
WG s ¥ .
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Lower WILLAMETTE GROUP
Submittal EPA Comments
elebll e Deali _ Ta etDate

Sats/Comts S

STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA comments
Materials ; received 5/6/2009
Revised Stormwater Loading - April | Submitted 04/30/2010; EPA comments | 6/30/2010
Calculation Methods 2010 | received 08/17/2010 :
Final Stormwater Loading Submitted 01/31/2011: EPA comments | 3/31/2011
Calculation Methods received 03/02/2011 '
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Plan: Submitted 5/4/2007; EPA comments
Sediment Sampling and Benthic received 7/25/07. Superseded by the
Toxicity Testing 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Upriver and Multnomah | Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive
Technical Approach Sediment & Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion Core | August 2007 | Submitted 8/29/07; EPA comments
Sediment FSP Technical received 10/11/07. Superseded by the
Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November | Submitted 12/17/2007. Need EPA
Jor Sediment Sampling 2007 | approval of this QAPP Addendum.
Round 3 Sediment Trap - | Submitted 06/30/2011
Deployment Field Report
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Biological Assessment - Formal
Publically Accessible Submittal

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model Development received 10/15/07. LWG response to
and Data Gaps Identification comments submitted 1/8/2008.
Report
F&T Surface Sediment FSP — December | Submitted 12/10/2007; EPA comments
Addendum to 3B Sediment FSP 2007 | received 1/2/08. 1/16/08 LWG agreed

with EPA not to perform the sampling.

Need EPA agreement that this

deliverable is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource Survey | 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Report comments not time-

critical at this point
in the project

BIOLOGICAL ASSESSMENT
Preliminary Drafi Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version For Early
EPA Team Review
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

s

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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